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A. The purpose of this modification is to increase the Not to Exceed Amounts on CLINs 3003aa and 3003ab.

B. Remove and replace Section B revised pages B-4A and B-4B (Modification P00036) with newly revised pag# B-4A and B-4B.
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NAME OF OFFEROR OR CONTRACTOR
TREND WESTERN TECHNICAL CORP

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
Changes in Solicitation/Contract/Order Form

The total cost has increased from $4,290,383.92 by $11,000.00 to $4,301,383.92

Changes in Section B
SUB-CLIN 3003AA

The estimated/max cost has increased from $23,250.00 by $10,230.00 to $33,480.0p

SUB-CLIN 3003AB

The estimated/max cost has increased from $1,750.00 by $770.00 to $2,520.00
Changes in Section G

Summary for the Payment Office

As a result of this modification, the total funded amount of the contract is increased by ,000.00 from
$4,290,383.92 to $4,301,383.92

SUB-CLIN :3003AA
AD: 5713400 301 6444 308461 59241 000003 660700 FXXXXX 000000000000
is increased by $10,230.00 from $23,250.00 to $33,480.00

SUB-CLIN :3003AB
AE: 5713400 301 6444 B9210E 59241 000003 660700 FXXXXX 000000000000
is increased by $770.00 from $1,750.00 to $2,520.00
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